

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	2 ND Jul,2026
Team ID	
Project Name	NUTRITION ASSISTANT
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

I reviewed the Project Planning Template. It asks you to prepare:

1. Product Backlog (Epics & User Stories)
2. Sprint Planning
3. Story Points & Priority
4. Project Tracker
5. Velocity
6. Burndown Chart Data

Below is a project plan customized for your Nutrition Assistant Application.

Product Backlog & Sprint Planning

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register using my name, email, password, and role.	3	High	Team

Sprint-1	User Registration	USN-2	As a user, I receive a successful registration confirmation.	2	High	Team
Sprint-1	Login	USN-3	As a user, I can log in securely using my email and password.	3	High	Team
Sprint-1	Authentication	USN-4	As a user, I can access protected pages using JWT authentication.	3	High	Team
Sprint-2	Client Management	USN-5	As a dietitian, I can add a new client profile.	3	High	Team
Sprint-2	Client Management	USN-6	As a dietitian, I can update client information.	2	High	Team
Sprint-2	Client Management	USN-7	As a dietitian, I can delete a client profile.	2	Medium	Team
Sprint-2	Client Management	USN-8	As a dietitian, I can view all assigned clients.	2	High	Team
Sprint-3	Meal Planning	USN-9	As a dietitian, I can create personalized meal plans.	5	High	Team
Sprint-3	Meal Planning	USN-10	As a user, I can view my assigned meal plan.	3	High	Team
Sprint-3	Nutrition Tracking	USN-11	As a user, I can track my daily calorie intake.	3	High	Team
Sprint-3	Nutrient Analysis	USN-12	As a user, I can view nutrient distribution and nutrition reports.	3	Medium	Team
Sprint-4	Progress Tracking	USN-13	As a user, I can track my weight and health progress.	3	High	Team

Sprint-4	Dashboard	USN-14	As a user, I can view progress charts and dashboard statistics.	3	High	Team
Sprint-4	Admin Panel	USN-15	As an administrator, I can manage users and dietitians.	4	High	Team
Sprint-4	Reports	USN-16	As an administrator, I can generate system reports and analytics.	3	Medium	Team

Project Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	11	7 Days	17 Feb 2025	23 Feb 2025	11	23 Feb 2025
Sprint-2	9	7 Days	24 Feb 2025	02 Mar 2025	9	02 Mar 2025
Sprint-3	11	7 Days	03 Mar 2025	09 Mar 2025	11	09 Mar 2025
Sprint-4	10	7 Days	10 Mar 2025	16 Mar 2025	10	16 Mar 2025

Team Velocity

- **Total Story Points Completed: 41**
- **Number of Sprints: 4**

Average Velocity = $41 \div 4 = 10.25$ Story Points per Sprint

If each sprint lasts 7 days:

Velocity per Day = $10.25 \div 7 \approx 1.46$ Story Points/Day

Burndown Chart Data

Day Remaining Story Points

1 41

2 36

3 31

4 26

5 21

6 16

7 11

8 8

9 5

10 2

11 0

This data can be used to draw the burndown chart in Excel or any charting tool.

Sprint Summary

Sprint-1

- **User Registration**
- **Login**
- **JWT Authentication**

Sprint-2

- **Client Profile Management**
- **CRUD Operations**

Sprint-3

- **Meal Plan Management**
- **Nutrient Analysis**
- **Calorie Tracking**

Sprint-4

- **Progress Tracking**
- **Dashboard**
- **Admin Panel**
- **Reports**

This plan follows an Agile Scrum approach and aligns with the modules of your Nutrition Assistant Application.